
Task 15-Jun 30-Jun 15-Jul 31-Jul 15-Aug 31-Aug 15-Sep 30-Sep 15-Oct 31-Oct 15-Nov 30--Nov 15-Dec 31-Dec

1. Describe Conservation Strategy 
Options

CSW CSW 
SC

2. Develop approach and criteria for 
evaluation of CS Options

CSW CSW 
SC

3. Form Independent Science 
Advisors group

ISF ISF

4. Coordinate with other programs 
(DRMS, DRERIP, Delta Vision, etc)

SC SC SC SC SC SC SC SC SC SC SC SC SC SC

5. Prepare draft Existing Ecological 
Conditions Report

SAIC SAIC SAIC

6. Complete DRERIP conceptual 
models

DRERIP

7. Conduct Independent Science 
Advisors Workshops (2)

ISF ISF ISF ?     
ISF

8. Conduct evaluation of CS Options 
and prepare Options Report

SAIC SAIC 
DRERIP SAIC SAIC SAIC

9. Prepare Independent Science 
Advisors Guidance Report

ISF ISF ISF ISF ISF ?     
ISF

10. Review and revise to Existing 
Ecological Conditions Report

CSW SAIC SAIC SAIC 
CSW

11. Review/Discuss Options 
Evaluation and Science Guidance 

SC SC SC SC SC

12. Describe Covered Activities 
associated w/ Conservation Strategy

PREs 
SAIC

PREs 
SC

13. Develop draft Conservation 
Strategy Framework document

CSW  
SC

CSW  
SC SC 

14. Develop final Conservation 
Stategy Framework document

CSW  
SC

CSW  
SC SC

SC =

DRAFT

Party responsible for task (ISF=Independent Science Facilitators; CSW=Conservation Strategy 
Workgroup; SC=Steering Committee; SAIC = Science Applications International Corp)

Half-Month Intervals

25-Jun-07

June-December 2007 Schedule for Development of BDCP Conservation Strategy
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